COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 15/ 2019

ESTI MATE SUMVARY 13:45: 11
CONTI D; C20758 ESTI MATE NO. 0007 FI NL SPEC YR: 2005
PCN: 20758- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 170.0 DAYS TIME ALLOW 10/11/201 FI XED COVPLETI ON DAl
I-70 EAST SIDE VAIL PASS MP 190 TO 197.5 PERCENT TIME: 103. 66 ORI G TIME ALLOW 10/5/2018 FI XED COVPLETI ON DAl
PROJECT NO. NHPP0702- 354
|-70 EAST SIDE VAIL PASS
NAME OF ROAD: 070A
PROJECT COUNTI ES: SUMWM T
CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COMPANY, LLC PAY PERI OD ENDI NG 03/ 15/ 2019 DATE TI ME STARTED 05/01/2018
14802 W 44th AVENUE DATE LET 12/ 07/ 2017 DATE WORK BEGAN 05/ 01/2018
DATE AWARDED 12/ 26/ 2017 DATE TI ME STOPPED 10/17/2018
DATE CONTRACT EXECUTED 01/12/2018 DATE ACCEPTED 10/ 17/ 2018
GOLDEN CO 80403 (303)279- 6611 DATE NOTI CE TO PROCEED 05/01/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 7,311, 880. 54 PARTI Cl PATI NG $ 7,311, 880. 55 $ 0. 00
AWARD PRQJECT AMI:  $ 6, 727,609. 67 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 7,311, 880. 55 0.00
FUNDS AVAI LABLE: $ -0.01 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 7,311, 880. 55 0.00
TOTAL CLAI VS $ 0.00 RETAI NAGE 0.00 100, 914. 15
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 7,311, 880. 55 100, 914. 15
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 7,311, 880. 55 100, 914. 15
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 100, 914. 15

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20758 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20758-BI D ESTI MATE RUN 03/ 15/ 2019
PRQJECT: NHPP0702- 354 ESTI MATE NO 0007 13: 45: 11
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00240 *Renpval of Asphalt Mat (Pl aning) 339, 270. 000 339, 270. 000
5% 0. 000 0.00
1. 49000 339, 270. 000 505, 512. 30
0010 202-00250 *Renobval of Pavenent Marking 61, 924. 000 61, 924. 000
SF 0. 000 0. 00
1. 14000 61, 924. 000 70, 593. 36
0015 202-00810 *Rerpval of Ground Sign 3. 000 3. 000
EACH 0. 000 0.00
207. 03000 3. 000 621. 09
0020 202-01130 *Renoval of Guardrail Type 3 15, 137. 000 15, 137. 000
LF 0. 000 0. 00
4.23000 15, 137. 000 64, 029. 51
0025 202-01140 *Renoval of Guardrail Type 4 2,623. 000 2,623. 000
LF 0. 000 0.00
31.53000 2,623.000 82, 703. 19
0030 202-01300 *Renpval of End Anchorage 40. 000 40. 000
EACH 0. 000 0. 00
221. 65000 40. 000 8, 866. 00
0035 203-00010  Uncl assified Excavation (Conplete In Place) 352. 000 352. 000
cY 0. 000 0.00
91. 16000 352. 000 32, 088. 32
0040 203-01500 Bl adi ng 27.000 27.000
HOUR 0. 000 0. 00
193. 87000 27.000 5,234. 49
0045 203-01580 Truck 0. 000 0. 000
HOUR 0. 000 0. 00
108. 69000 0. 000 0. 00
0050 203-01594 Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00
226. 89000 0. 000 0. 00
0055 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00

284. 67000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0060 203-02330

0065

206- 00065

0070

208- 00002

0075

208- 00035

0080

208- 00045

0085

208- 00103

0090

208- 00105

0095

208- 00106

0100

208- 00107

0105

403- 00721

0110 403-34701

C20758

20758-BID
NHPP0702- 354

| TEM
DESCRI PTI ON
Laborer
Structure Backfill (FlowFill)

Erosion Log Type 1 (12 Inch)

Aggregat e Bag

Concrete Washout Structure

Renoval and Disposal of Sediment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng ( Sedi ment

Renoval )

of Trash

Renpva

Hot M x Asphalt (Patching) (Asphalt)

* Hot

M x Asphalt (G ading SX) (75)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007
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UNIT PRI CE
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ESTI MATE RUN 03/ 15/ 2019
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CONTI D: C20758 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20758-BI D ESTI MATE RUN 03/ 15/ 2019
PRQIECT: NHPP0702- 354 ESTI MATE NO 0007 13:45: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 411-03352  Asphalt Cenment Perfornmance Grade (PG 58-28) 2,497. 000 2,497. 000
TON 0. 000 0. 00
361. 20000 2,497. 000 901, 916. 40
0120 411-10253 Emul si fied Asphalt (CSS-1H) 27, 450. 000 27, 450. 000
GAL 0. 000 0. 00
3. 08000 27, 450. 000 84, 546. 00
0125 506- 00209 Riprap (9 Inch) 60. 000 60. 000
cY 0. 000 0. 00
103. 52000 60. 000 6, 211. 20
0130 515-00120 *Wat er proofi ng (Menbrane) 0. 000 0. 000
SY 0. 000 0. 00
46. 86000 0. 000 0. 00
0135 606-00301 *Cuardrail Type 3 (6-3 Post Spacing) 15, 162. 000 15, 162. 000
LF 0. 000 0. 00
33. 46000 15, 162. 000 507, 320. 52
0140 606-00710 *Quardrail Type 7 (Style CA) 2,563. 000 2,563. 000
LF 0. 000 0. 00
117. 95000 2, 563. 000 302, 305. 85
0141 900-00006 Added Item (Dollar)/ Concrete Price Reduction -746. 880 - 746. 880
DOL 0. 000 0. 00
1. 00000 -746. 880 -746. 88
0142 900-00006 Added Item (Dollar)/ Wrking Tine Violation -1, 050. 000 -1, 050. 000
DOL 0. 000 0. 00
1. 00000 -1, 050. 000 -1, 050. 00
0145 606-01340 *End Anchorage Type 3D 13. 000 13. 000
EACH 0. 000 0. 00
1, 154. 25000 13. 000 15, 005. 25
0150 606-01370 *Transition Type 3G 0. 000 0. 000
EACH 0. 000 0. 00
2,395. 27000 0. 000 0. 00
0151 606-01370 Transition Ty 3G CMO No. 2 13. 000 13. 000
EACH 0. 000 0. 00

3, 891. 60000 13. 000 50, 590. 80



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0155 606-01380

0160

606- 02005

0165

612-00033
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C20758

20758-BID
NHPP0702- 354

| TEM
DESCRI PTI ON
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*End Anchorage (Fl ared)
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COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007
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CONTI D: C20758 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20758-BI D ESTI MATE RUN 03/ 15/ 2019
PRQIECT: NHPP0702- 354 ESTI MATE NO 0007 13:45: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0210 630-00007 *Traffic Control Inspection 70. 000 70. 000
DAY 0. 000 0. 00
369. 55000 70. 000 25, 868. 50
0215 630-00012 *Traffic Control Management 88. 000 88. 000
DAY 0. 000 0. 00
1, 055. 86000 88. 000 92, 915. 68
0220 630-80001 *Fl ashi ng Beacon (Portabl e) 4.000 4.000
EACH 0. 000 0.00
791. 90000 4. 000 3,167. 60
0225 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
369. 55000 0. 000 0. 00
0230 630-80341  *Construction Traffic Sign (Panel Size A) 37. 000 37. 000
EACH 0. 000 0.00
84. 47000 37.000 3,125. 39
0235 630-80342 *Construction Traffic Sign (Panel Size B) 71. 000 71. 000
EACH 0. 000 0. 00
95. 03000 71.000 6, 747.13
0240 630-80343  *Construction Traffic Sign (Panel Size C) 42.000 42. 000
EACH 0. 000 0.00
105. 59000 42.000 4,434.78
0245 630-80344  *Construction Traffic Sign (Special) 92. 000 92. 000
SF 0. 000 0. 00
31. 68000 92. 000 2,914.56
0250 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
4,223. 46000 2.000 8, 446. 92
0255 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2.000 2.000
Type
ype) EACH 0. 000 0. 00
2,639. 66000 2.000 5,279. 32
0260 630-80360  *Drum Channel i zi ng Device 130. 000 130. 000
EACH 0. 000 0. 00

21.12000 130. 000 2,745.60



CONTI D: C20758 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20758-BI D ESTI MATE RUN 03/ 15/ 2019
PRQIECT: NHPP0702- 354 ESTI MATE NO 0007 13:45: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0265 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 25. 000 25. 000
EACH 0. 000 0. 00
26. 40000 25. 000 660. 00
0270 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 3. 000 3. 000
EACH 0. 000 0. 00
26. 40000 3.000 79. 20
0275 630-80367 *Portable Traffic Speed Monitor 1. 000 1.000
EACH 0. 000 0. 00
2,006. 14000 1. 000 2,006. 14
0280 630-80380 *Traffic Cone 200. 000 200. 000
EACH 0. 000 0. 00
15. 84000 200. 000 3,168. 00
0285 630-80511 *Mobi | e Paverment Marking Zone 1. 000 1. 000
LS 0. 000 0. 00
9, 523. 49000 1. 000 9, 523. 49
0290 630-85020 *Mbbi | e Attenuator 2.000 2.000
EACH 0. 000 0. 00
26, 396. 62000 2.000 52,793.24
0295 632-00000 Night Wrk Lighting 1. 000 1.000
LS 0. 000 0. 00
20, 703. 23000 1. 000 20, 703. 23
0300 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0305 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70016 F/ A Fuel Cost Adjustnent 15, 866. 520 15, 866. 520
FA 0. 000 0. 00
1. 00000 15, 866. 520 15, 866. 52
0315 700-70018 F/ A Roadway Snoothness Incentive 198, 346. 580 198, 346. 580
FA 0. 000 0. 00

1. 00000 198, 346. 580 198, 346. 58
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PCN: 20758-BI D ESTI MATE RUN 03/ 15/ 2019
PRQIECT: NHPP0702- 354 ESTI MATE NO 0007 13:45: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0320 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 80, 878. 940 80, 878. 940
FA 0. 000 0. 00
1. 00000 80, 878. 940 80, 878. 94
0325 700-70023 F/ A On-The-Job Trai nee 3, 840. 000 3, 840. 000
FA 0. 000 0. 00
1. 00000 3, 840. 000 3, 840. 00
0330 700- 70025 F/' A Quality Incentive Paynent 184, 306. 640 184, 306. 640
FA 0. 000 0. 00
1. 00000 184, 306. 640 184, 306. 64
0335 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 7,298,091.24$% 0.00% 7,298,091. 24

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0340 620-00002 *Field Ofice (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
19, 668. 07000 1. 000 19, 668. 07
0345 620-00012 *Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 527. 42000 1. 000 15,527. 42
0350 620- 00020 *Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
11, 593. 81000 1. 000 11, 593.81
0355 620- 00045 Li qui dat ed Damages Li qui dated Damages for Ti me 0. 000 0. 000
Ext ensi on
DAY 0. 000 0. 00
5, 500. 00000 0. 000 0. 00
0360 620-00045 Liquidated Damages Delete unit error on CMO #5 0. 000 0. 000
DAY 0. 000 0. 00
5, 500. 00000 0. 000 0. 00
0365 620- 00045 Li qui dat ed Damages Li qui dated Damages for Ti me 0. 000 0. 000
Ext ensi on
DAY 0. 000 0. 00

550. 00000 0. 000 0.00
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PCN: 20758-BI D ESTI MATE RUN 03/ 15/ 2019
PRQIECT: NHPP0702- 354 ESTI MATE NO 0007 13:45: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0370 620-00045 Liquidated Damages Del ete CMO #7 due to unit errors 0. 000 0. 000
DAY 0. 000 0. 00
550. 00000 0. 000 0. 00
0375 620- 00045 Li qui dat ed Damages Li qui dated Damages for Time -6.000 -6.000
Ext ensi on
DAY 0. 000 0. 00
5, 500. 00000 -6.000 - 33, 000. 00
CAT 0400 CURRENT AMT $ 13,789.30$% 0.00% 13, 789. 30

PROJECT TOTAL CURRENT AMI $ 7,311,880.54 % 0.00$ 7,311, 880. 54



